DIVISION 1
GENERAL REQUIREMENTS

01153 CHANGE ORDER AND ADDENDUM PROCEDURES

PART 1 — GENERAL

1.1

A.

SUMMARY

Changes from the Scope may, from time to time, be required. Any changes from the Scope must be

authorized by the Inspector in writing.

e A Change Order is used to exchange or modify materials and/or work listed on the Scope for other
materials or work.

e An Addendum is used to add additional work (labor and/or materials) to the Scope.

Change orders and Addendums will include equivalent changes in the project cost and allow for

extensions to the projected time of completion.

e The Contractor shall submit to the Agency a breakdown of the cost for each Change Order or
Addendum.

e The Contractor shall submit to the Agency a revised date of completion taking into account the
Change Order or Addendum.

Change Orders and Addendums shall be numbered in sequence, dated and signed.

Emergency authorization for Change Orders and Addendums:

e May be verbally authorized by the Inspector to address immediate health or safety concerns.

o May be verbally authorized by the Inspector to expedite repairs of unforeseen conditions during the
course of construction.

e Verbal authorization of emergency Change Orders and Addendums shall be followed up in writing as
soon as possible, usually by the next business day.

A request for estimates for possible changes is not a Change Order or Addendum. These requests are

not an authorization to proceed with the proposed changes or addendums. Except for an emergency

authorization, a signed Change Order or Addendum must be executed prior to any deviation from the

Scope.
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